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I. HEADING

Date:

Fron: San Borries, DSC, U. S. EPA, Region V. EERB RS II

To : D. Dietrich-ATTN: T. Johnson.OSUER,Uash.D.C ...
..................................... FAX (793)
R. Karl, Branch Chief. EERB, Chicago, IL ......
D. Bruce, Chief RS-II, EERB, Chicago, IL ......
B. Messenger, Section Chief, ESS, Chicago, IL..
S. Pastor, OPA, Chicago, IL ......... FAX (312)
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312)
M. Martin, USEPA-Gateuay, Chicago,
J. Gore, RPN, USEPA. Chicago, IL .
P. Takacs, IEPA, Springfield, IL .

Mensing, IEPA, Collinsuille, IL

IL FAX (312)
.. FAX (312)
.. FAX (217)
.. FAX (618)K.

D. Henne, DOI, Philadelphia, PA ..... FAX (215)
U.S. Fish ft Wildl ife , IL . . . . . . . . . . . . FAX (389)
P. Sauget, Mayor, City of Sauget,IL...FAX

603-9107
. BY FAX
. BY FAX
. BY FAX
353-1155
886-0747
353-5541
886-4071
78Z-3258
346-5155
597-9845
793-5804
337-5808

Subject: Pollution Report For CERCLA Tine-Critical Removal
Action at Sauget ft Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

FOLREF 9: 15

II. BACKGROUND

Site No.:
Delivery Order No.:
Response Authority:

CERCLA Incident Category:
CERCLIS ID II:
NPL Status :
Start Date:
Latitude:
Long itude:

4U
5001-05-368
CERCLA
Tine-Critical Renoual
ILD 981 953 623
No
March 20, 1995
North 38o35'Zl"
West 90ol0'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23. 1995

B. Actions Taken:

The following actions were accomplished during the period
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of July 21 - August 7, 1995)

*» Inclement weather conditions delayed on-slte actiuities
for approximately six working days during the past four
ueeks.

* ERGS contractor completed hauling and grading of
approxlnately 6,500 tons of clean soil at the site. The
total amount of soil hauled and graded Is approximately
30,088 tons. The soil couered all of landfill fenced
area. Other fenced areas including the southwest and
southeast corners were not couered uith clean soil.
Results of soil samples collected from these areas
indicated leuels of PCB less than the established cleanup
leuel for the site (25 ppn). TAT contractor estimated
the thickness of the soil cover using a soil/gas recovery
sampler. The average thickness was in the range of 1G to
24 inches.

* The central south portion of the site is still couered
uith approximately 4 to 5 feet of ponded rainwater. On
July 13, 19S5, the TAT contractor collected a waste water
sample to evaluate quality of the ponded uater. The
sample was analyzed for a set of contaminants of concern
(site-related contaminants detected in an earlier sample
such as PCB, nitroanillne). Sample results indicated no
detectable levels of contaminants of concern. Further
action regarding the ponded water will be planned
according to the prevailing weather conditions.

* ERCS contractor completed site security and demobilized
all personnel and equipment off-site. ERCS contractor
will return to the site to hydro-seed the site cover
whenever soil conditions fauor full germination of the
seed.

C. Enforcement

None

1U. NEXT STEPS

A. Hydro-seed the final cover to minimize Infiltration of
precipitation and erosion of the couer when site
conditions fauor full germination of seeds.

U. KEY ISSUES

None
Ul. Costs to date

AMNJNT MOUNT AHOUNT
BUDGETED USED._____ REMAINING

US EPA (Direct
& Indirect) $ 108,888.00 $ 81,450.00 $ 26,558.08
TAT $ 80,800.00 $ 79,5311.60 $ 469.48
ERCS*______S 5BB.BiaB.BB S380.951.31 Sll9.B48.69
TOTAL $ 688,080.00 $541,931.91 $146,068.09

* ERCS reported cost as of 7/31/1995


